

Republic of the Philippines

Department of Education

REGION III SCHOOLS DIVISION OF BULACAN

November 25, 2020

NOEL B. MARIANO
PROPRIETOR/OWNER
ADIMRE CONSTRUCTION
Villa Priscilla Subd., Cut-Cut, Pulilan, Bulacan

Subject: NOTICE TO PROCEED

Dear Mr. Mariano:

The attached Contract Agreement, having been approved, notice is hereby given to ADIMRE CONSTRUCTION that work may proceed on CY 2020 BEFF-Repair and Rehabilitation of School Buildings (4 Classrooms) at San Pascual Elementary School effective three (3) days after receipt of this notice and completion of works (90) calendar days thereafter.

Accordingly, you are hereby directed to commence the work in accordance with the terms and conditions as stipulated in the Contract and with the implementing schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the DepED Schools Division.

Very truly yours,

ZENIA G. MOSTOLES, EdD, CESO V Schools Division Superintendent

Receipt of NTP is hereby acknowledged:

Signature overphinted interest

Designation and name of Company

ONUTY / SEVENAL MANAGEN

APIMRE CONSTRUCTION





