



Republic of the Philippines
Department of Education
REGION III
SCHOOLS DIVISION OF BULACAN

December 4, 2020

ENGR. JOHN F. Y. MACALINO
PROPRIETOR/OWNER
ALTITUDE ENGINEERING AND CONSTRUCTION
Blk 1 Roseville Heights, Panipuan, City of San Fernando, Pampanga 2000

Subject: **NOTICE TO PROCEED**

Dear Engr. Macalino:

The attached Contract Agreement, having been approved, notice is hereby given to **ALTITUDE ENGINEERING AND CONSTRUCTION** that work may proceed on **CY 2020 BEFF-Repair and Rehabilitation of School Buildings (14 Classrooms) at Sapang Kawayan Elementary School** effective three (3) days after receipt of this notice and completion of works (150) calendar days thereafter.

Accordingly, you are hereby directed to commence the work in accordance with the terms and conditions as stipulated in the Contract and with the implementing schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the DepED Schools Division.

Very truly yours,

ZENIA G. MOSTOLES, EdD, CESO V
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:


Signature over printed name

Engr. John Macalino

Designation and name of Company

GM - Altitude Engg. & Const.



Provincial Capitol Compound, Brgy. Guinhawa, City of Malolos, Bulacan
website: <https://bulacandeped.com> email: bulacan@deped.gov.ph

