



Republic of the Philippines
Department of Education
REGION III
SCHOOLS DIVISION OF BULACAN

September 14, 2021

SOTERO M. SEVERINO
Owner/General Manager
S.M. SEVERINO CONSTRUCTION AND TRADING
Purok 1, Cupang (Sta. Lucia), Arayat, Pampanga

Subject: **NOTICE TO PROCEED**

Dear Sir:

The attached Contract Agreement, having been approved, notice is hereby given to **S.M. SEVERINO CONSTRUCTION AND TRADING** that work may proceed on the CY 2021 Basic Education Facilities Fund BEFF- Repair and Rehabilitation of Classrooms at Bagong Baryo Elementary School, with Project No. PB-21-027 effective seven (7) days after receipt of this notice and completion of works (150) calendar days thereafter.

Accordingly, you are hereby directed to commence the work in accordance with the terms and conditions as stipulated in the Contract and with the implementing schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the DepEd Schools Division.

Very truly yours,


ZENIA G. MOSTOLES, EdD, CESO V
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:


SOTERO M. SEVERINO

Signature over printed name

Owner/General Manager

Designation and name of Company

Date: 9/14/21



Provincial Capitol Compound, Brgy. Guinhawa, City of Malolos, Bulacan
website: <https://bulacandeped.com> email: bulacan@deped.gov.ph

