



Republic of the Philippines
Department of Education
REGION III
SCHOOLS DIVISION OF BULACAN

June 5, 2024

ENGR. JOHN FERDINAND Y. MACALINO
President
JFM ALTITUDE CONSTRUCTION CORP.
Blk 3, Roseville Heights, Panipuan, City of San Fernando, Pampanga

Subject: NOTICE TO PROCEED

Dear Engr. Macalino:

The attached Contract Agreement, having been approved, notice is hereby given to **JFM Altitude Construction Corp.** that work may proceed on the Construction of School Clinic at Hagonoy East Central School, Project No. PB-23-010 effective seven (7) days after receipt of this notice and completion of works (120) calendar days thereafter.


Accordingly, you are hereby directed to commence the work in accordance with the terms and conditions as stipulated in the Contract and with the implementing schedule.

Please acknowledge receipt and acceptance of this Notice by signing both copies in the space provided below. Keep one copy and return the other to the DepEd Schools Division.

Very truly yours,


NORMA P. ESTEBAN, EdD, CESO V
Schools Division Superintendent

Receipt of NTP is hereby acknowledged:


Engr. John Ferdinand Y. Macalino
Signature over printed name

Owner
JFM ALTITUDE CONSTRUCTION CORP.

Designation and Name of Company

Date: 6-5-24



Address: Provincial Capitol Compound, Brgy. Guinhawa,
City of Malolos, Bulacan
Website: <https://bulacandeped.com>
Email: bulacan@depd.gov.ph